
2/15/19

Site
Assessment

2/15/19

Site
Assessment

TBD

Planning
Charrette

TBD

Planning
Charrette

TBD

Design
Workshop

TBD

Design
Workshop

Discovery
Day

Apr 28

Launch
Event

CAG
Jan 17 CAG CAG

Discovery
Charrette

UAG
TBD

UAG
Feb 7

UAG
Mar 19 - 20

UAG
May 8

Exploration + 
Biophilic 
Charrette

Synthesis
Charrette

Master Plan 
Team Initial 
Background

Analysis

WG
Feb 6

WG
Mar 19

WG
Apr 25

WG
May 9

SFSU
Cabinet

Feb 18

SFSU
Cabinet

TBD

SFSU
Cabinet

May 6

Week of:
3/11

UAG
Jan 22

12/22/18

Last Day
of Final
Exams

12/22/18

Last Day
of Final
Exams

3/25 - 3/29/19

Spring
Recess

3/25 - 3/29/19

Spring
Recess

1/24/19

Spring
Semester

Begins

1/24/19

Spring
Semester

Begins

8/22/19

Fall
Semester

Begins

8/22/19

Fall
Semester

Begins

6/3/19

Spring
Semester

Ends

6/3/19

Spring
Semester

Ends

University

Community

ESA NBA
Schedule

Master
Plan

Team
Tasks /   2.1 Initial Site and Landscape Design Options

    2.2 Initial Building and Structure Options

    2.3 Initial Sustainable Systems Options

    2.4 Consolidated Campus Master Plan Options

    2.5 Preferred Master Plan Direction

Tasks /   3.1 Draft Master Plan 

    3.2 Final Master Plan 

    3.3 Living Community Master Plan

Tasks /   1.1 Initial Data Collection and Review

    1.2 Community Engagement Strategy  

    1.3 Site and Landscape Analysis

    1.4 Building and Structure Assessment

    1.5 Sustainable Systems Assessment

    1.6 Opportunities and Guiding Principles

Opportunities
and Guiding
Principles

Memo

Preferred 
Master Plan

Direction
Memo

Final
Master

Plan

Draft
Master

Plan

Living
Community

Master
Plan

Living
Community

Vision
Plan

Stakeholder
Meetings

SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Phase 1: Discovery Phase 2: Exploration Phase 3: Synthesis

San Francisco State University
Romberg Tiburon Campus Master Plan

Project Schedule        2/13/19


